From: Jeff.Keiser@CH2M.com

To: Saric, James; BUCHOLTZP@michigan.gov
Cc: Dave.Shekoski@CH2M.com

Subject: Kalamazoo River Area 3 Field Effort
Date: Tuesday, July 16, 2013 7:10:29 AM

Jim, below is a brief summary of the progress made Monday July 15 in Area 3.
Dave arrived at the site around 11:15 and met with AMEC, DEQ and CDM.
Field Revisions to the Original Sampling Plan:

e AMEC made the decision to increase the number of residential incremental samples from
30 to 48 to provide better coverage and increase the level of precision.

e After looking at the Mill Race area (where the three transects are to be collected near
samples OFP-076 and OFP-077) AMEC has decided to add an additional transect with three
more samples in order to better characterize the area

Work Completed Today:
A slow day, basically due to it being the first day.

e AMEC completed two DUs and was about to stake a third when lightning was observed and
work was suspended for the day

e Anita has access agreements for all nine properties

Other observations:

The sampling grid locations are established by differential GPS. High resolution Trimble GPS units are
being used, and they are establishing control points at various existing locations and elevation
benchmarks along the river. They are also using base station data from Plainwell. Due to the failure
of their Verizon air card, which is used in the transfer of data to and from the GPS, completion of
grid locations had to be halted.

H&S Concerns:

The only concern so far (outside of the heat) is the extreme amount of poison ivy in the area
(especially by the Mill Race transects and one of the DUs completed today).

Final Comments:

AMEC appears to have a good understanding of the objectives of the investigation and are not
opposed to adding work if it means getting more complete data. So far Dave has not observed any
variations to the plan.
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If you have any questions, please give me a call at the number listed below.

Thanks JK

Jeff Keiser

Project Manager

135 S. 84th Street, Suite 400
Milwaukee, WI 53214

Direct — 414 847-0382

e-Fax -- 414 454-8766
Mobile 414 467-4893
www.jkeiser@ch2m.com

Solutions without Boundaries
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